
Executive Summary 
 

 
 
General Contractor C. Overaa & Co. 
 
Contract Bid Amount $57,047,000.00 
 
Change Orders to Date $1,617,521.00 
 
Pending/Anticipated Change Orders  
 
Start Date December 7, 2006 
 
Work Part 1 730 days 
 
Work Part 2 180 days 
 
Contract Change Order(s) Time Extension 0 days 
 
I.  Status of Facilities Required for Completion of 
Milestone No. 1, 730 calendar days. Work accomplished 
during the month of July, 2007: 
 

Pretreatment Facilities and Building 
Slab on grade complete. Wall forming and reinforcing steel installation is 
continuing on the facility. 
  
MBR Process Train 
Contractor continues to install rebar, forms and place concrete for walls 
and is presently 95% complete with wall construction and elevated deck 
construction has started. Backfill has begun and water testing has been 
discussed and will be scheduled in near future. 
 
MBR Membrane Tanks 
Subgrade, Underslab piping and concrete slabs are complete. Concrete 
forms, reinforcing steel and wall construction is 50% complete. 
 
MBR Equipment/Motor Controls Building  
CMU Masonry block 95% complete, equipment pads installed. 
 
Chlorine Contact Basin and Equipment  
Wall and decks complete, hydraulic leak test complete. 
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Chemical Building / Facility 
Concrete slabs on grade are complete. Concrete block complete, 
aluminum guardrail installation underway. 
 
Plant Drain Pump Station 
Slab and precast concrete sections installed, pipe connections underway. 
 
Effluent Pump Station  
No activity. 
 
IWTP Pump Station  
No activity. 
 
Plant Water Pump Station  
No activity. 
 
Odor Control Biofilter 
Concrete slab on grade is complete. 
 
Operations Building  
Concrete block wall construction, structural steel framing, and soffit 
framing is complete.  
 
New PG&E Plant Power Services, including Standby Generator. 
Electrical duct banks are complete and concrete equipment pads are complete. 
 
Yard Piping 
Contractor continues to work on the installation of the underground piping. 
This period the contractor worked on the 18” storm drain, sanitary sewer 
system, 30” and 12” overflow drain  and 12” and 20” MFE piping. 

 
II.  All other required structures and systems required to 
provide treated effluent and deliver to available end use 
facilities. 
 

Temporary Sludge Wasting Facility 
No activity. 

 
Tie-in at Existing Influent Station 
No activity. 

 
Tie-In at Plant MFE Discharge Connection to Distribution Box 5 
No activity. 

  
Tie-In at New Overflow to Effluent Storage Pond 1 (Existing Pond 3A) 
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No activity. 
 
III.  Status of Facilities Required for Completion of 
Milestone 2, 180 Calendar Days after the achievement of 
Milestone 1. 
 

Solids Handling  
No activity. 

 
Solids Stabilization Basin 
No activity. 

  
Septage Receiving Station 
Currently used as a grading material stockpile. 

 
Dissolved Air Flotation Equipment 
No activity. 

 
Miscellaneous Sitework 
Backfill, grading and compaction being performed in various locations on 
site in preparation for future underground piping installations.  
 
Demolish Existing Operations Building  
No activity. 
 
Demolish Old Power Service to Plant 
No activity. 
 
Conversion and Modification of Pond 1A to Sludge Stabilization 
Basin 
No activity. 
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